












# 13 BMC Beamline 2011-3

9/16/2011

October						November						December					
Date	Tech	ESAF	00:00 - 08:00	08:00 - 16:00	16:00 - 24:00	Date	Tech	ESAF	00:00 - 08:00	08:00 - 16:00	16:00 - 24:00	Date	Tech	ESAF	00:00 - 08:00	08:00 - 16:00	16:00 - 24:00
1						1						1					
2						2		20		S. Tkachev	S. Tkachev	2					
3						3			S. Tkachev	S. Tkachev	S. Tkachev	3					
4		15		Tomo Setup	G. Gualda GUP 24882	4		21	S. Tkachev	G. Finkelstein	G. Finkelstein	4					
5		16	G. Gualda GUP 24882	G. Gualda GUP 24882	G. Gualda GUP 24882	5			G. Finkelstein			5		24		C. Schlepuetz GUP 23540	C. Schlepuetz GUP 23540
6			G. Gualda GUP 24882	G. Gualda GUP 24882	G. Gualda GUP 24882	6						6			C. Schlepuetz GUP 23540		
7		17	G. Gualda GUP 24882	Other tomo	Other tomo	7						7				C. Schlepuetz GUP 26065	C. Schlepuetz GUP 26065
8			Other tomo	Other tomo	Other tomo	8						8			C. Schlepuetz GUP 26065	C. Schlepuetz GUP 26065	C. Schlepuetz GUP 26065
9			Other tomo	Other tomo	Other tomo	9						9			C. Schlepuetz GUP 26065	C. Schlepuetz GUP 26065	C. Schlepuetz GUP 26065
10			Other tomo			10						10			C. Schlepuetz GUP 26065	C. Schlepuetz GUP 26065	C. Schlepuetz GUP 26065
11						11						11			C. Schlepuetz GUP 26065		
12						12						12		25		J. Stelling GUP 25858	J. Stelling GUP 25858
13						13						13			J. Stelling GUP 25858		
14						14						14				J. Stelling GUP 25858	J. Stelling GUP 25858
15						15						15			J. Stelling GUP 25858	J. Stelling GUP 25858	J. Stelling GUP 25858
16						16		22		CTR Setup	CTR Setup	16			J. Stelling GUP 25858	J. Stelling GUP 25858	J. Stelling GUP 25858
17						17		23	CTR Setup	J. Stubbs GUP 26167	J. Stubbs GUP 26167	17			J. Stelling GUP 25858	J. Stelling GUP 25858	J. Stelling GUP 25858
18						18			J. Stubbs GUP 26167	J. Stubbs GUP 26167	J. Stubbs GUP 26167	18			J. Stelling GUP 25858	J. Stelling GUP 25858	J. Stelling GUP 25858
19						19			J. Stubbs GUP 26167	J. Stubbs GUP 26167	J. Stubbs GUP 26167	19			J. Stelling GUP 25858	J. Stelling GUP 25858	J. Stelling GUP 25858
20						20			J. Stubbs GUP 26167	J. Stubbs GUP 26167	J. Stubbs GUP 26167	20					
21		18		Diefenbacher GUP 26494	Diefenbacher GUP 26494	21			J. Stubbs GUP 26167	J. Stubbs GUP 26167	J. Stubbs GUP 26167	21					
22			Diefenbacher GUP 26494	Diefenbacher GUP 26494	Diefenbacher GUP 26494	22			J. Stubbs GUP 26167	J. Stubbs GUP 26167	J. Stubbs GUP 26167	22					
23			Diefenbacher GUP 26494	Diefenbacher GUP 26494	Diefenbacher GUP 26494	23			J. Stubbs GUP 26167	J. Stubbs GUP 26167	J. Stubbs GUP 26167	23					
24			Diefenbacher GUP 26494	Diefenbacher GUP 26494	Diefenbacher GUP 26494	24						24					
25			Diefenbacher GUP 26494			25						25					
26		19		P. Dera	P. Dera	26						26					
27			P. Dera	P. Dera	P. Dera	27						27					
28			P. Dera	P. Dera	P. Dera	28						28					
29			P. Dera			29						29					
30						30						30					
31						31						31					

	Machine Studies
	Weekly Maintenance
	Long Term Maintenance

	Weekend
	Holiday
	Technique Setup